

Component 2: Establishment of Databases and Information Systems

Assessment of current needs

Completed.

Information System Coordinator (ISC)

The ISC will continue to provide technical support to the implementation of Component 3 and has assumed responsibility for the completion of related activities. Travel associated with this activity will include support and oversight at training events, participation in related initiatives, liaising with country representatives and promoting the CRIS in each of the countries.

System Design and Databases

Completed

System Procurement

Any remaining computer systems for Component 1 contacts and NFPs not purchased and delivered by the end of 2000 will be completed by February 2001.

Training Program

Completed

System Implementation, maintenance and upgrading

Web Management. The web site serves as a major tool for information dissemination to project constituents and the wider public. A UWI student assists the Information Systems Coordinator (ISC), on a part-time basis, in maintaining and upgrading the web site. Activities will include maintaining the CPACC web site, updating the calendar of events, and uploading reports. The Website will be used as a repository for Project reports, which will facilitate the eventual organization and publishing of Project documents.

Maintenance of the CPACC LAN and information systems. The ISC will continue to maintain and trouble shoot problems at the RPIU, including maintaining and securing systems through data back up and virus protection. Any equipment purchase for the RPIU is expected to be restricted to repairs and replacement of failed equipment.

Coordination of National Workshops in Internet Use/SIDSNet

Completed.